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KAPITULLI 0: Té pérgjithshme

Hyrje

Qéllimi parésot i AAC éshté té pérmirésojé sigutiné né bashképunim me industriné dhe té sigurojé
njé nivel té pranueshém t€ sigutisé né aviacionin civil. Zhvillimi i aerodromit duhet té pérfshijé
pétmirésimin e standatdeve ekzistuese té sigutisé kut éshté e mundur, ose ruajtjen e tyre aty ku
nuk mund té arrihet njé pérmirésim i tillé. Ky manual udhézues ka pér qéllim té ndihmojé
opetatorin e aetodromit né planifikimin efektiv dhe menaxhimin e sigurt t€ zhvillimit né
aerodrom.

Ekzistojné lloje t€ ndryshme té ndryshimeve né aerodrom té pércaktuara si mé poshte:

Zhvillimi (Ndértimet n€ aerodrom)

Aty ku do té ndértohet njé infrastrukturé e re ose té rindértohet ajo ekzistuese. Shembujt pérfshijné
ndértesat e reja ose shtesat né ndértesa, infrastrukturén e aerodromit (si¢ jané rrugét lidhése né
platformé dhe platforma), mjetet ndihmése vizuale dhe mjetet ndihmése té€ navigimit. Zhvillimet
klasifikohen si té€ médha ose t€ vogla, detajet e té cilave jané dhéné né Kapitullin 3.

Ndryshimet
Aty ku infrastruktura ekzistuese e aerodtomit ose karakteristikat fizike jané duke u ndryshuar, pér
shembull tikonfigurimi i vendndalimit té avionéve, ndtyshimet né pisté ose distancat e deklaruara.
Ndtyshimet pérfshijné projekte qé pérfshijné hegjen ose ndryshimin e mospérputhjeve ekzistuese
té aerodromit.

Mirémbajtja
Aty ku infrastruktura ekzistuese éshté duke u riparuar, tinovuar ose zévendésuar, por pa ndryshuar
karakteristikat e pjesés sé infrastrukturés. Shihni Kapitullin 8.

Operime

Akomodimi i njé tipi t€ 11 avioni- avioni ne kategori mé té larté.

Kirijimi 1 njé procedure té re- LVP

Ndryshime né organizaté- Ndryshimi i menaxherit té larté pérgjegjés (AM)

Sistemi i menaxhimit

Ndrtyshime té réndésishme né sistemin e menaxhimit, qé pérfshijné ndryshime né strukturén
organizative.

Koordinimi me palét e jashtme

] Data e léshimit: 26/8/2020 ] Rishikimi Nr: 00 Fage: 11 nga 34 '




PROCEDURAT PER NDRYSHIME NE AERODROM

£ AN N
JIA %

— VA RY — Zotéruesi o1

Dokumenti O1.MU.04

Ndryshimi i protokolleve- kérkesa té teja té€ siguris€ aplikuar pér palét e treta.

Pétfshitja e njé pale té re- njé ofrues i 1i i shérbimeve t€ pérpunimit né toke.

Menaxhimi i ndryshimeve né aerodrom éshté i lidhur me menaxhimin e riskut dhe sigurimi e safety, té cilat
jané dy shtylla kryesore né Sistemin e Menaxhimit t€ Sigurisé.
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KAPITULLI 1: Dispozitat e Rregullores

Certifikimi i aerodromit

Aerodromet sipas fushéveptimit té tyre certifikohen ne zbatim t€ Urdhrit t&é Ministrit té
Transporteve nr. 122 daté 12/03/2019 “Pér miratimin e rregullores pér pércaktimin e kérkesave
dhe procedurave administrative qé lidhen me aerodromet né Republikén e Shqipérisé” si dhe
Utdhrit té Ministrit nt. 130 daté 12.9.2012 “ Pér Cettifikimin dhe Regjisttimin ¢ Aerodromeve Civil
né Republikén e Shqipétisé si dhe Detyrimet e Pérgjegjésité e Operatoréve té aerodromeve”.

Kur njé aerodrom metr cettifikatén e tij né zbatim té Urdhrit té Ministrit nr. 122 daté 12 /03/2019
“Pér miratimin e rregullores pér pércaktimin e kétkesave dhe procedurave administrative qé lidhen
me aerodromet né Republikén e Shqipérisé” ajo léshohet né bazé té pérmbushjes sé kritereve pér
cettifikim té aerodromit, duke pétfshiré krijimin e njé Baze Certifikimi (CB) dhe njé sistemi té
menaxhimit.

Baza rregullatore kérkon qé ¢do ndryshim né objektet e aerodromit dhe né ato procedura dhe
politika qé kané potencialin pér té:

1. ndikuar né kushtet e certifikatés, bazén e saj té certifikimit dhe né pajisjet q€ jané kritike
pér siguriné e aerodromit; ose
2. ndikuar ndjeshém né elementet e sistemit té menaxhimit t€ operatorit té aerodromit

duhet té marr miratimin paraprak nga AAC,

Pét ndryshimet e tjera qé kétkojné miratim paraprak né pérputhje me Udhézimin Nr. 3, daté
07/02/2011 “Pér tregullat e pétbashkéta né fushén e aviacionit civil”, i ndryshuar, ( Rregullotja
Bazé”) dhe tregullave zbatuese t€ saj, operatorti i aerodromit duhet té kérkoj dhe ta marr miratimin
e léshuar nga AAC (ADR.OR. B.040 (b) Ndryshimet).

Ky publikim pércakton kéto dhe ndryshimet tjera té cilat nuk kérkojné miratim paraprak (shih
Kapitullin 7).

Regjistrimi 1 aerodromit

Regjistrimi i aerodromit béhet népérmjet Rregullores nr, 130 daté

AAC kryen regjistrimin e operatorit t€ aerodromit né bazé té pérmbushjes sé kritereve té
rregullores sé mésipérme, ku aerodromi duhet té jeté i sigurt pér pérdorim nga avionét, duke marté
parasysh sidomos karakteristikat fizike té aerodromit dhe rrethinat rreth tij.

Ndryshimet né karakteristikat fizike t€ aerodromit, duke pérfshiré ndértimin ¢ objekteve té reja
dhe ndryshimet né objektet ekzistuese ose ndihmat vizuale, nuk do té béhen pa miratimin paraprak
nga AAC-ja. Qéllimi i késaj éshté qé té sigurohet dhe garantohet siguria né operim.
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KAPITULLI 2: Ndérveprimi me AAC
Procesi

Qéllimi i njoftimit paraprak éshté qé té sigurohet se ndryshimet né objektet, pajisjet dhe nivelin e
shérbimit té aerodromit jané planifikuar né pérputhje me Rregulloret Kombétare dhe Standartet e
Praktikat e Rekomanduara té¢ ICAO-s .

Njé Aerodrom éshté organizaté kompleks. Pér kété qéllim nevojitet bashképunim ndérmjet
departamenteve. Pér € inicivar procedurén e zhvillimit, operatoti i aerodromit duhet té emérojé
njé koordinator té projektit qé té€ vendosé lidhje me AAC.

Operatori i aerodromit duhet té informoj AAC-né né ményré zyttare, pérpara datés sé parashikuar
té zbatimit, pér té dhéné kohé té mjaftueshme pér proceset e vlerésimit dhe aprovimit. Tabela e
méposhtme mund té ndihmojé si shembull né procesin e planifikimit, megjithaté rekomandohet
angazhimi me AAC-né né mundésiné e paré té dhéné:

Zhvillimet ¢é ndikojné né Koha minimale e lejuar
Ndihmat e afrimit dhe hapésira ajrore 6 muaj para pérfundimit t& projektit
Instalimi i pajisjeve té reja t&€ ATC 6 muaj para instalimit

Instalimi i ndticimit té ri tokésor 6 muaj para instalimit

AAC do té vlerésojé ndryshimin e propozuar dhe do té vendos nése projekti éshté i vogeél ose i
madh, duke pérdorur kriteret e paraqitura né Kapitullin 3, dhe do té informojé opetatorin e
aerodromit né pérputhje me rrethanat pér té vazhduar me aplikimin zyrtar, nése kjo éshté e
zbatueshme.

Pér aerodromet e certifikuara apo regjistruara, ndryshimet té cilat kétkojné aprovim paraprak nga
AAC (shih paragrafin 5.5) duhet té dotézohen duke pérdorur formularin bashkélidhut.

Operatori i Aerodromit duhet té jeté i vetédijshém se projektet e réndésishme té mirémbajtjes
mund té rezultojné né njé efekt dytésor né Bazat e Certifikimit, p.sh. instalimi i ndrigimit tokésor
té ri t€ aerodromit si pjesé e projektit té rehabilitimit té pistés/rrugés lidhése né platformé dhe, pér
kété arsye, mund té kérkojé aprovimin pataprak. Pér projektet e mirémbajtjes, shih Kapitullin 8.

Né rastin e aerodromeve té certifikuar né zbatim t¢ UM 122/2019 kur ndryshimi 1 propozuar
ndikon ndjeshém né Bazén e Certifikimit, operatori duhet té aplikojé pér ndryshimin e certifikatés.
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Takimet fillestare pér ndryshime

Pér té informuar AAC-né lidhur me ndonjé ndryshim té madh dhe kur AAC e konsideron si té
dobishme, duhet té organizohet Takimi Fillestar pér Ndtyshim. Né kété, kur éshté e mundur, duhet
té pérfshihen té gjitha aspektet e ndryshimit. Njé prezantim nga operatoti i aerodromit shpesh
déshmohet si ményra mé e suksesshme pér informimin e té gjithé pjesémarrésve.

Do té ishte mité qé planet dhe skicat e hartuara té vihen né dispozicion t¢ AAC-s€, né kohé té
mjaftueshme, pét té siguruar qé takimi té artijé dobiné maksimale. Mund t€ priten edhe takime té
métejshme, qofté gjaté periudhés sé pérgatitjes pér té béré ndryshimet apo edhe gjaté ndryshimit.

[ishté e réndésishme gé té gjitha fushat e ndikuara nga ndryshimi té pétfshihen dhe paragiten né
takim dhe qé té gjitha departamentet e nevojshme brenda AAC-sé dhe pérfagésuesit e autoriteteve

pérgjegjése té ftohen qé t€ marrin pjesé.

AAC do té merret drejtpérdrejt me operatorin e acrodromit ose pérfagésuesin e ti) té eméruat.

| Data e léshimit: 26/8/2020 Rishikimi Nr: 00 Faqe: 15 npa 34 |
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KAPITULLI 3: Klasifikimi i ndryshimit té€ propozuar

Zhvillimet e aerodromit klasifikohen ose si té médha ose té vogla. AAC do t& vlerésojé né detaje
secilin propozim té zhvillimit dhe do ta klasifikojé até si zhvillim té madh ose té vogél varésisht
prej nivelit t€ mbikéqyrjes tregullatore pér pétfundim té kénaqshém té projektit. Ekipi do té
sigurojé qé t€ gjitha propozimet e zhvillimit vlerésohen né ményré té vazhdueshme, do té shpjegojé
arsyet e vendimit té arritur, dhe gjithashtu mund té pérfshijé operatorin e aerodromit pér té
ndihmuar né procesin e vletésimit. AAC do t€ informojé me shkrim aerodromin pér rezultatin e
procesit té vlerésimit dhe arsyetimin pér vendimin.

Kriteret e pérdorura pér té vendosut nése njé zhvillim konsiderohet si1 madh apo i vogél mund té
pérfshijné si vijon, megjithése kjo listé nuk éshté shteruese:

o Kompleksiteti i zhvillimit/ndértimit;

e Numrii kérkuar i vizitave né vendngjarje;

e Ndikimi né operacionet e aerodromit (niveli i pengesave pér opetimet normale);

e Ndryshimet q€ duhet té béhen né opetimet e acrodromit qé shkaktohen nga objekti i 11;
e Ndryshimet qé duhet té béhen né Manualin e aerodromit;
e Nése zhvillimi do té ktijonte njé mospérputhshméti té re qé do t€ kérkonte vlerésim té

hollésishém;

e Niveli i kétkuar ndérlidhjes sé brendshme té AAC-sé - Shérbimet e Trafikut Ajror,
Opetacionet e Fluturimit, Hapésita ajrore/Procedurat e Fluturimit me ané té

Instrumenteve).

Zakonisht, projektet e listuara né Tabelén 1 jané ato qé mund té kualifikohen si zhvillim 1 madh.
Kjo listé éshté vetém indikative dhe projektet mund té pétjashtohen ose pétfshihen, varésisht prej
kompleksitetit té propozimit dhe mbikéqytjes se kérkuar rregullatore.

Tabela 1; Zhvillimet té cilat mund té klasifikohen si ‘té médha’

Pérshkrimi

Projekti

Pista e re

Njé zhvillim gé rezulton né ndértimin e njé pisté 'té re' (p.sh. ndértim 1
1 ose ndryshimi 1 barit ekzistues né sipérfage te forté),

Zgjatja e pistés

Njé zgjatje e pistés qé rezulton né njé ndryshim né distancat e
deklaruara ose sigurimi i nj¢ RESA shtesé.

Zhvendosja e pragut (statusi i
instrumentit)

Njé zhvillim qé pérfshin zhvendosjen e pragut té€ instrumentit té pistés, ose
zhvendosjen e njé pragu jo-instrumental t€ pistés né
pérpatitje t& statusit t€ instrumentit.

Instalimi i ndri¢imit tokésor te
aeroportit - AGL, statusi 1
instrumenteve t€ pistave

Njé instalim ose pérmirésim i ndri¢imit, i destinuar pér té lehtésuar operacionet
shtesé (p.sh. pér té akomoduar operacionet me
shikueshméri té ulét dhe/ose operimet gjaté naiés).

| Data e léshimit: 26/8/2020
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Objektet/strukturat e reja Njé propozim qé pérfshin njé terminal té i ose zgjerim té terminalit,
hangaréve ose té ndonjé strukture tjetér qé¢ mund té ndikojé né operacionet e
avionéve.

Instalimi 1 mjeteve ndihmése Njé instalim 1 ILS ose MLS, shtegut té rréshqitjes ose pajisjeve té

t€ navigimit ndérlidhura, radatit, ose pajisjeve té tjera té navigimit.

Zhvillimi 1 trugés lidhése Njé rrugé e re lidhése ose njé ndryshim i konsiderueshém né sistemin

“taxi€ay” ekzistues t€ rrugés lidhése.

Zhvillimi i platformés Njé platformé e re ose zhvillim i platformés me njé rritje t&
konsiderueshme t€ sipérfaqges.

Kulla e re apo e zévendésuar Pérfshirja e njé KKV te re ose zévendésimi i saj.

e kontrollit vizual (KKV)

Gdo zhvillim tjetér qé ndikon matetialisht mbi bazén sipas t€ cilés éshté 1éshuar certifikata e aerodromit.

Shembull vleresues qe mund te ndihmoje per te vletesuar se kur nuk nevojitet té njoftohet AAC, kur nuk kérkohet aprovim
paraprak por vetem informohet AAC dhe kur nevojitet aprovim paraprak nga AAC.

_'}Change Management

» When does a change requires prior approval
from CAA? [ cHanee pLanneD |

Does the change affect the terms of the certificate?

NO

Does the change affect the certification basis?

NO

Does the change affect a part of regulations?

NO

Does the change affect a safety-critical aerodrome equipment?

NO

Does the change affect significantly the management system?

NO

Does the change affect significantly an operational pracedure?

NO

Does the change require a safety assessment?

YES

L

Notification
requiring prior
approval from CAA

No notification
to CAA
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KAPITULLI 4: Planifikimi dhe pérgatitja e projektit

Ndtyshimet shpesh kétkojné planifikim té gjeté, prandaj dubet té merren né konsideraté fushat e
dhéna mé poshté. Megjithaté, theksohet se kjo listé as nuk éshté e detyrueshme dhe as shteruese,
dhe dihet g€ kéto elemente mund té mos jené té disponueshme ose té zhvilluara plotésisht né fazén
e planifikimit:

e Ndrigimi aeronautik né toké

e Ndryshimet né Manualin e aerodromit

e Procedura e trafikut ajror gjaté dhe pas zhvillimit

o Kérkesat e linjés sé vézhgimit t¢ ATC

e Implikimet e rrezikut nga bota shtazore

e Turbulenca e shkaktuar nga ndértesa

e Ndtyshimet né procedurat ekzistuese t€ operimit té acrodromit

e Ndryshimet né densitetin e fushés magnetike si rezultat i zhvillimit

e Procedurat né raste emergjente

¢ Ndikimi mjedisor

e Procedurat e afrimit dhe largimit me ané té insttumenteve dhe minimumi i tyre
e Procedurat e menaxhimit t€ sigurisé sé€ projektit (pérvijim)

e Afati kohor i propozuar

e Procedurat e rishikuara té dukshmérisé sé ulté

o 'Térheqja e certifikatés/variantet e aprovimit

e Masat e rishikuara té€ parandalimit t€ inkursionit né pisté

e Sinjalistika

e DPlani i qasjes né vendndodhje

e Masat e sigurimit, si¢ kétkohet nga programi 1 sigurimit té€ aerodromit

Sa heré gé propozohet njé projekt, éshté thelbésore té pércaktohet nése ai do té rezultojé né njé
ndryshim né procedurat e pércaktuara té funksionimit né aerodromit, apo do t€ nevojiten trajnime
shtesé pér kategoriné e punonésve. Prandaj, né njé fazé té hershme, operatorét e aerodromit duhet
té kryejné identifikimin e rrezikut dhe vlerésimin e rrezikut pér té identifikuar rreziget e mundshme
dhe rreziget e lidhura me secilin ndryshim té propozuar, duke pérfshiré ndikimin tek palét e
interesuara.

Niveli i detajeve duhet té jeté si¢ kérkohet nga rregullotja pétkatése dhe gjithashtu duhet té jeté né
pérpjesétim me madhésiné dhe kompleksitetin ¢ ndryshimit.
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KAPITULLI 5: Procesi i dorézimit té kérkesave pér ndryshim
Hyrje

AAC-ja ka zhvilluar njé proces 3-fazésh pér t€ ndihmuar aerodromet dhe pér té siguruar gé
operatorét e aerodromit i pérmbushin detyrimet e tyre sipas tregullores sé tyre pérkatése. Ky
kapitull jep né hollési informacionet e kérkuara pét secilén prej 3 fazave dhe procesin qé duhet té
ndiget.

Ky proces duhet té pérdoret pér té gjitha ndryshimet qé kérkojné aprovimin paraprak. Hshté e
pranueshme té dorézohen s€ bashku Pjesét 1 dhe 2.

Procesi i dorézimit té kérkesave pérbehet prej 3 pjeséve té veganta:
e DPjesa 1: Pajtueshméria
¢ Djesa 2: Kontrolli
e DPjesa 3: Realizimi

Ndryshimet té cilat kérkojné aprovimin paraprak

Aerodromet e certifikuara

Pér aerodromet e certifikuara, pérve¢ ndryshimeve té kétkuara né ADR.OR.B.040 (a)(1), qé
ndikojné né kushtet e certifikatés, bazén e saj té certifikimit dhe pajisjet e aecrodromit qé jané kritike
pér siguriné, AAC kérkon qé edhe ndryshimet vijuese ti nénshtrohen aprovimit paraprak:

o Ndtyshimet qé ndikojné ndjeshém né elementét e sistemnit té menaxhimit té operatorit té
aerodromit si¢ kérkohet nga ADR.OR.B.040 (a) (2) Ndryshimet;

¢ Ndryshimet qé ndikojné né DAAD;

e DPérdotimi i mjeteve altetnative té pétputhshmérisé si¢ kérkohet nga ADR.OR.A.015
Mjetet pér pérputhshméri;
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® Ndryshimet né procedurén e administrimit dhe njoftimit pér ndryshimet qé nuk kérkojné
aprovimin paraprak, si¢ kérkohet nga ADR.OR.B.015 (b)(4) Aplikimi pér njé certifikaté;

e Ndryshimet né nivelin e mbrojtjes sé shétbimeve pét shpétim dhe zjarrfikje, si¢ kérkohet
nga ADR.OPS.B.010 (2)(1)(2) Shérbimet pér shpétim dhe zjarrfikje;

e Ndryshimet né procedurat e opetimit né dukshméri t€ ulét, si¢ kérkohet nga
ADR.OPS.B.045(b) Operimet né dukshmeéri té ulét (LVO);

® Opetimi i avionéve né aerodrome me kod mé té larté, si¢ kérkohet nga ADR.OPS.B.090
(a) Pérdorimi 1 aerodromit nga avioné me kod mé télarté,

e Ndértimet q€ ndikojné né linjén e vrojtimit t¢ ATC;

e Vendosja e treguesve té 1i té erés apo zhvendosja e tyre;

e Zhvillimet né zonén e lévizjes (p.sh. platformat e reja, rrugét lidhése);

e Zhvillimet qé mund té ndikojné né zonén e lévizjes (p.sh. ndértimi i terminaleve té teja apo
zgjerimi 1 tyre); ose

e Projektet e konsiderueshme té mirémbajtjes (p.sh. rehabilitimi 1 pistés).

Pér mé tepér, operatori duhet té aplikojé pét aprovim té ndryshimeve pér ¢do pengesé, zhvillim
dhe aktivitete té tjera brenda zonave té monitoruara nga opetatoti i aerodromit né pérputhje me
ADR.OPS.B.075, té cilat mund té rrezikojné siguriné dhe té ndikojné negativisht né operacionet e
nj€ aerodromi, si¢ kérkohet nga ADR.AR.C.005 (e).

Procesi i aprovimit
Pajtueshméria: Aplikacioni pér ndryshime (Pjesa 1)

Cdo propozim pét ndryshim duhet té dorézohet duke pérdorur formulatin e duhur duke ofruar
siguri qé ndtyshimi pérputhet me rregulloren pérkatése, duke pérfshiré:

e Rishikimi i ndryshimeve;

e Dokumentacioni mbéshtetés, kut éshté e aplikueshme (p.sh. Dokumentaciont 1
garantimit té sigurisé ose vlerésimi 1 ndryshimit);

e Matrica e pajtueshmérisé (pér té demonstruar qé modeli 1 projektit i plotéson kérkesat
rregullatore); dhe

e Skicat e shkallézuara, kur éshté e aplikueshme.

Kur AAC té keté vletésuar parashtresén e Pjesés 1 dhe té jeté e kénaqur qé ndryshimi 1 plotéson
kérkesat tregullatore, atéheré AAC do té aprovojé ndryshimin. Duhet té theksohet se kur léshohet
njé aprovim i Pjesés 1 dhe propozohet njé ndryshim i mépasshém pér projektim ose ndértim,
informacionet e modifikuata duhet t'1 komunikohen AAC-sé.
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Kontrolli: Deklarata e kérkesave operative dhe sigurisé (Pjesa 2)

Pas pérfundimit dhe pranimit té projektit té zhvillimit, operatori i aerodromit duhet t'i demonstroj
AAC-sé qé projekti do té menaxhohet né ményré té sigurt. N& pérputhje me rrethanat, AAC pret
nga operatorét e aerodromit té pérgatisin dokumentacionin ¢ garantimit t€ sigurisé qé pérshkruan
se si do t& menaxhojé aerodromi punimet e ndéttimit, dhe procedurat operative, pér té siguruat qé
operacionet e aerodromit t& mund té vazhdojné né ményré té sigurt gjaté realizimit t& projektit.
Operatorét e aerodromit duhet té zhvillojné dhe zbatojné njé sistem formal pér kontrollin e rrepté,
menaxhimin e sigurisé, ruajtjen dhe koordinimin e sigurisé sé té gjitha punéve ajrore.
Dokumentacioni i garantimit té sigutisé mund té keté shumé forma, por ai duhet té jeté né
pétpjesétim me madhésiné e projektit.

Operatori i aerodromit duhet té siguroj qé sistemet pér kontroll dhe menaxhim té sigurt t€ shtrihen
tek kontraktuesit gé punojné né aerodrom.

Té gjithé anétarét e ekipit té menaxhimit té projektit duhet t€ kené pérgjegjési dhe llogaridhénie té
pércaktuara qarté né programin e projektit. Gjaté ndértimeve né njé acrodrom, nivelet e sigutisé
dhe standardet e sjelljes duhet té respektohen. Kéto jané thelbésore pér promovimin e sigurisé, pét
parandalimin ¢ aksidenteve dhe pérmbushjen ¢ kérkesave t€ certifikimit té aerodromit.

Eishté e réndésishme qé informacionet e sakta, té azhurnuara, té jené té disponueshme pér té gjitha
palét e interesit té pérfshira né projekt, duke pérfshiré AAC-né, si pjesé e planifikimit t€ projektit,
si dhe gjaté veté ktyetjes sé punés. Prandaj, dokumentacioni i garantimit té sigurisé dhe menaxhimit
té projektit mund té pérfshijné ndonjé ose té gjitha informacionet e méposhtme:

e Njé deklaraté e qarté e strukturés sé mbikéqytjes pér menaxhimin e sigurisé dhe
monitorimin e punimeve, pétfshiré detajet e kontaktit té personelit kryesor né fjalé, si pér
menaxhimin e projektit ashtu edhe pér aetodromin. Kjo deklaraté duhet té pétfshijé
pérgjegjési té qarta, duke pérfshiré personin me pérgjegjési té pérgjithshme pér zhvillimin;

e DProcedurat e operimit né fushén ajrore gjaté zhvillimit, duke pérfshité rastet e
paparashikuara si¢ jané procedurat pér operim né dukshméri té ulét;

e Koordinimet pér takime/konferencé ndétlidhése midis menaxheréve té aerodromit dhe
kontraktuesve;

e Planet dhe diagramet e pérshtatshme lidhur me procesin e kontraktimit;

e Kontrollimi i kontraktuesve;

e Fillimi i dités dhe natés, kontrolli dhe pérfundimi i procedurave t€ punes;

e Procedurat e komunikimit midis njésive operative té aerodromit (p.sh. ATC, Operatoti
né fushé ajrotre) dhe ekipet e ndértimit;

e Procedurat e emergjencés;

e Metoda e punés;

e DPlanet dhe diagramet e punimeve;

e Dlani i hyrjes né vendndodhje;

e  Mbrojtja dhe shénjimi vendndodhjes;
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e Kushtet minimale té motit qé do té ndikojné né punime;

e DPlani i pérgjithshém 1 aerodromit, pérfshiré pikat ¢ hytjes né zonén ajrore;

e Vendndodhja dhe kufijté e zonave té punimeve;

e Dikat specifike té sigutisé qé do té pérdoren, si dhe shénjimi i rrugéve té hyrjes qé do té
pérdoren pér té arritur né vendet ajrore;

e Metodat e kontrollit dhe hytjes né vendin e punimeve brenda Zonés sé Platformés dhe
Manovtimit, duke pérfshiré koordinimin pétr kalimin e rrugéve lidhése dhe pistat (nése
éshté e aplikueshme);

e Metodat dhe pajisjet qé do té pérdoten pér mbrojtjen, shénjimin dhe ndri¢imin e kufijve t€
vendin e punimeve dhe pér mbrojtjen e opetimeve normale té aerodromit né aférsi té
zonés. Gijithashtu, kérkesa pér té kontrolluar ndricimin e zonés pér té parandaluar
shpérgendrimin e ekuipazheve té avionéve, shoferéve dhe ATC;

e Koha rreptésishté e pércaktuar pér rregullimin ne vendin e punimeve, fillimi 1 orarit t€
punés, orét e lejuara ditore té punés né zoné dhe procedurat qé duhet té pércillen pér
fillimin dhe ndérprerjen e punés;

e Nuk duhet té rrezikohen procedurat e emergjencés sé acrodromit, duke pérfshiré kohen e
reagimit gjaté periudhave té punés qé éshté né vazhdim e sipér. Kjo shtrihet pér t'u siguruar
se jané vendosur rregullime kompensuese pér t€ mbuluar shtetjen e furnizuesve kryesor té
hidrantéve ose hidrantét kundér zjarrit kur caktivizohet furnizuesi kryesor 1 hidrantéve
kundér zjarrit pér shkak té punéve qé jané né vazhdim e sipér;

o [Kérkesat pér automjete dhe pajisje, rregullat e operimit dhe kérkesat pér disiplinén e
personelit;

e Llogaritja dhe komunikimi i ndryshimeve té distancave té deklaruara;

e Ruajtja e karakteristikave t€ duhura té férkimit té shtresés sé pistés;

e Informacionet mbi kérkesat e veganta té sigurisé pér opetacionet e avionéve né aférsi té
vendeve ku kryhen punimet dhe metodat e disponueshme té kontrollit né Zonén e
Manovrimit, duke pétfshiré procedurat e tadio telekomunikacionit, nése kjo éshté e
pérshtatshme;

e Koordinimi pér kontrollimin special té kryetjes sé 'punéve té nxehta';

e Kérkesat pér operimin e vingave dhe strukturave té tjera té larta;

e Koordinim pér pranimin dhe lévizjen e ngarkesave té rénda ose té médha;

o Kérkesat pér mbajtjen e pastértisé sé automjeteve dhe té zonés, gjithashtu implikimet e
Mbeturinave té Objekteve/Copézave té Lira (FOD) si dhe treziqeve nga materialet e
litshme pér operacionet e avionéve;

e Koordinim pér largimin e mbeturinave;

e Informacionet lidhur me implikimet e sigurisé pér lokacionin dhe stafin nga rreziget e
veganta té avionéve, duke pérfshiré shpérthimin e ajrit, dridhjen, avujt/gazrat dhe
zhurmen;

e Informacionet lidhur me efektet e erérave té forta né aerodroin;

e Siguria e zonés, duke pérfshiré mbrojtjen e personelit.
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Rregullat dhe udhézimet pér kontrollin e punés jané dhéné né Ményrat e Pranueshme té
Pérputhshmeérisé (AMC) dhe Materialin Udhézues (GM) né ADR.OPS.B.070.

Operatori i aerodromit duhet té sigurohet qé té gjitha palét e interesuara té njoftohen me kohé pér
ptojektet gé do té realizohen né aerodrom. Kéto komunikime duhet té vazhdojné gjaté realizimit
té projektit dhe mund té pérfshijné Udhézimet e Sigurisé, Qarkoret e Informacioneve té
Aerodromit, Njoftimet pét Personelin e Aviacionit INOTAM) ose procedurat e tjera vendore.

Para se kontraktuesit té fillojné punimet né ¢farédo zone té aerodromit, operatori 1 aerodromit
duhet té siguroj njé informim gjithépérfshités rreth sigurisé (‘safety briefing’), duke pérfshiré rezultatet
e analizave té vazhdueshme té rrezikut, pér tu siguruar se jané kuptuar qarté té gjitha informacionet
e nevojshme pér té arritur pérfundimin e sigurt té ¢do punimi ose veprimtarie. Pér mé tepér,
operatoti i aetodromit duhet té€ mbajé takime té rregullta t€ progresit t€ punéve, pér tu siguruar qé
siguria e projektit dhe objektivat operacionale vazhdojné té jené té pérmbushura. Duhet té béhet
njé monitorim i aférté i sigurisé sé operacioneve té acrodromit, gjersa punimet e projektit té jené
né proces e sipér dhe, kur merren vendime, pétparésité e projektit duhet té jené né pérpjesétim me
respektimin e standardeve té sigurisé.

Kut AAC té jeté siguruar se aetodromi mund té vazhdojé t&€ operojé né ményré té sigurt gjaté
realizimit té projektit, do té jepet aprovimi pér fillimin e punimeve.

Pérfundimi (Pjesa 3)

Kthimi né shérbim éshté njé fazé kritike e projektit dhe mund t€ paraqesé sfida komplekse. Duhet
té pércaktohet njé planifikim i kujdesshém dhe proceduta té bollshme pér té siguruar qé ndryshimi
éshté pérfshiré né ményré té sigurt dhe me efikasitet. Kjo mund té demonstrohet duke ndérmarté
njé proces té gatishmérisé operacionale, i cili mund té pérfshijé simulimet, testimet, auditimet ose
inspektimet e mostrave, duke i pérfshiré pjesémarrésit e duhur kryesor.

Pas pérfundimit té ndryshimit, operatoti i aerodromit duhet t'i konfirmojé AAC-sé qé 1 plotéson
kriteret e pércaktuara t€ projektimit dhe éshté 1 pérshtatshém pér kété qéllim.

Kur ndtyshimet ndikojné né pérmbajtien e Manualit té aerodromit, kéto ndryshime duhet té
pétfshihen, kurse AAC-s€ duhet ti dotézohet njé version i plotésuar.

Pérveg késaj, opetatoti i aerodromit té certifikuar sipas UM 122/2019, duhet t€ paraqesé pérséri
CB té ndtyshuat, duke pasqyruar ndryshimet. AAC do t€ nénshkruajé CB pér té konfirmuar
aprovimin e tij dhe ia pércjellé kété operatorit té aerodromit.

AAC do té ndryshojé certifikatén dhe kushtet e ndétlidhura té certifikatés pér té pércaktuar
pajtueshmériné e vazhdueshme me Rregulloren Themelore dhe rregullat e zbatimit té saj.
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KAPITULLI 6: Ndryshimet né sistemin e menaxhimit

Ndryshimet qé ndikojné ndjeshém né elementet e sistemit t€ menaxhimit té operatorit té
aerodromit (si¢ jané listuar né ADR.OR.D.005 (b)) kétkojné miratimin e AAC-s€ para se té mund
té ndodhé ndryshimi.

AACja mé tej i ka pércaktuar kéto si ndryshime qé ndikojné ndjeshém né skemén organizative
(ndryshime né linjat e pércaktuara qatté té pérgjegjésisé dhe llogaridhénies), né politikat ose
kulturén e sigurisé sé sistemit té menaxhimit té opetatotit t€ aerodromit, pérfshiré sistemin e
menaxhimit t€ sigurisé.

Né praktiké, kjo nénkupton ndryshime né strukturén organizative ose ndryshime materiale né
ményrén e funksionimit t€ sistemit t€ menaxhimit dhe té¢ SMS.

AAC-ja kérkon nése operatori i aerodromit ka burime té pérshtatshme dhe kompetenca té sakta
né strukturén e menaxhimit dhe nése sistemi i menaxhimit mund té ofrojé siguti sipas rregullores.
AAC pret qé opetatorét e aetodromeve té jené né gjendje té€ demonstrojné se si njé strukturé
organizative e ndryshuar ose njé ndryshim i madh né sistemin e menaxhimit, do té jeté né gjendje
té sigurojé menaxhimin e sigurté té aerodromit, si¢ kérkohet me rregulloren. Pér mé tepér, AAC
pret gé operatori i aerodromit té keté zhvilluar garantimin e sigurisé pér té vértetuar se ndryshimi
do té menaxhohet gjaté ¢do periudhe tranzicioni. AAC do té vlerésojé ndryshimin e propozuar
kundrejt kérkesave té sistemit t¢ menaxhimit dhe pret qé procesi té pérfundojé pérpara se
ndryshimi té hyjé né fuqi.

Nése operatoti i aetodromit nuk éshté i sigurt nése ndryshimi né sistemin e menaxhimit kérkon
aprovim paraprak, AAC-ja duhet té kontaktohet né instancén e pare.

Procesi i paraqitjes pér ndryshime né sistemin e menaxhimit ndryshon pak nga ai i pérdorur pér
infrastrukturén, e pérshkruar mé paré né kété dokument. Cdo propozim duhet t€ pérmbajé njé
pérmbledhje té ndryshimit, duke pétfshiré dokumentacionin mbéshtetés, (p.sh. Dokumentacionin
e Garantimit té Sigurisé ose vletrésimin e ndryshimit), duke siguruar prova té garta qé ndryshimi
pérputhet me rregulloren pérkatése. Formulatét e AAC-sé, t€ disponueshme pér ndryshime né
infrastrukturé, jané té pérshtatshme pér plotésimin e ndryshimeve né sistemin e menaxhimit;
megjithaté nuk ka ndonjé kérkesé pér té plotésuar pjesén e matricés sé pérputhshmérisé té
formularit t€ aplikimit.

Té gjithé anétarét e ekipit té menaxhimit té ndryshimit duhet t€ kené pérgjegjési dhe llogaridhénie
té pércaktuara qarté né programin e ndryshimit. I(€to jané thelbésore pér té pérmbushur kérkesat
e cettifikimit t€ aerodromit.

Operatorét e aerodromeve duhet té sigurojné gé t€ gjitha palét e interesuara té njoftohen me kohé
pér ndryshimin. Kéto komunikime duhet té vazhdojné pérmes projektit dhe mund té pérfshijné
Udhézimet e Sigurisé dhe procedura e tjera lokale.
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Me pérfundimin e ndryshimit, operatoti i aerodtomit duhet t'i konfirmojé AAC-sé qé pérmbush
¢do kriter t& dakorduar dhe éshté i pérshtatshém pér géllimin. Operatori i aerodromit duhet té
ndryshon dhe plotéson Bazat e ndryshuara té Operacioneve (OB) dhe Manualin e Aerodromit dhe
ta pasqyron ndryshimin. AAC do té nénshkruajé OB-né pér té konfirmuar miratimin e saj dhe do

t'ia pétcjellé kété operatotit t€ aerodromit.

| Data e léshimit: 26/8/2020 Rishikimi Nr: 00
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KAPITULLI 7: Ndryshimet qé nuk kérkojné aprovim paraprak (Vetém
aerodromet e certifikuara)

Disa ndryshime nuk kérkojné miratimin paraprak, para se t€ prezantohet ndryshimi. Sidoqoft€, qé
kjo té jeté né dispozicion, AAC-ja duhet té aprovojé procedurén e acrodromit pér t&€ menaxhuar
ndryshime té tilla. Prandaj, éshté e domosdoshme qé operatoti i acrodromit t1i paragesé AAC-s¢
'procedurén e menaxhimit t¢ ndryshimit' pér miratim, pérpara fillimit t€ ¢farédo pune, dhe né
ményré ideale né pikén e konvertimit té Certifikatés sé tij.

Pér shembull:

e Ndryshimet né personat e eméruar né nivel specialisti apo pétgjegjést.
e Zgjatjen e terminaleve gé nuk ndikojné né zonén e lévizjes;

e Vendkalimet pér udhétaré;

e Zhvillimet e kufizuara né toké qé nuk kané ndikim né zonén e 1évizjes;
» Kontejneré té rinj lévizés, ose pjesé shtesa pér to;

e Reduktim i pérkohshém i paparashikuar né Shérbimin e Zjarrfikésve;

e Mirémbajtja e planifikuar paraprakish.

Procedura pér té menaxhuar kéto ndryshime duhet té zhvillohet duke marré parasysh politikat
dhe proceset e aetodromit, por duhet té pérfshijé si minimum:

e Llogaridhéniet pér ndryshime;

« Njé deklaraté té politikave pér ato ndryshime qé kérkojné miratim paraprak;

e Pérfshitja né Manualin e Aerodromit;

e Procesi pér té ndérmarré vlerésime t€ sigurisé, pérfshiré analizén e rrezikut;

* Njé listé e projekteve qé kérkojné/nuk kérkojné aprovim paraprak; dhe

= Procesi, i pajtuar me AAC-né, se si do t'i jepen AAC-sé njoftimet mbi ndryshimet qé nuk

kérkojné miratim paraprak.
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Kapitulli 7: Ndryshimet q¢ nuk kérkojné aprovim paraprak

Ndryshimet qé kérkojné

miratimin paraprak

Pér shembull:

Ndryshimet né strukturén e organizatés
Ndryshimet né procedura LVO
Ndértimet gé prekin pamjen nga KTA-ja
Zhvillimet né zonén e 1évizjes ose qé
prekin até zoné

Vendosja e treguesve té ri té erés apo
zhvendosja e tyre

Pajisjet e réndésishme pér sigurinée
aerodromit

Ndryshimet g€ ndikojné né kushtet e
certifikatés

Ndryshimet qé prekin CB dhe/ose SC
Ndryshimet qé€ ndikojné né DAAD
Pérdorimi i njé AltMoC (mjet alternativ i
pajtueshmérisé)

Ndryshimet gé NUK kérkojné miratim

paraprak

Pér shembull

o Ndryshimet né personat e eméruar nivel menaxher pergjegjesi (
jo drejtor)

o Zgjatjet e terminaleve gé nuk ndikojné né zonén e lévizjes

o Vendkalimet pér udhétaré

o Zhvillimet e kufizuara né toké, pa ndikim né zonén
operacionale

o Zévendésimi AGL (zévendésim barasvlershém - like-for-like)

o Kontejneré té rinj/shtesa kontejneré

o Ndértesa / struktura t& vendosura larg operacioneve té
avionéve (psh. zona e mirémbajtjes)

o Reduktim i paparashikuar i pérkohshém i Sherbimit tw
zjarrfikesve

e Mirémbajtja e planifikuar paraprakisht

v

Dorézoni tek AAC duke
pérdorur formularin
bashkelidhur

Aplikimi dul¥et t& pérfshije
té gjithé dokumentacionin e
garantimit té sigurisé,
pérfshiré kontrollin e
punimeve pé zhvillim e
sipér (Pjepét 1 dhe 2
sigurojng mjete té
pranueshme té
pajtueshmérisé)

Ky ndryshim nuk duhet té
ndodhé derisa té sigurohet
aprovimi i AAC-sé

Zhvillo njé proceduré me t€ |
dhéna té sakta dhe dorézo
tek AACja

v

A keni zhvilluar ndonjé
proceduré pér té menaxhuar Eé

kéto ndryshime?

A pérmbahdetaje té
proceddrés pgr njodiim té
AAC-s8 € miratfiara nga

AA(-ja?

> o

A e ka miratuar AAC-ja
zyrtarisht procedurén, me
email ose me letér?

v :
Ndryshimi mund té ndodhé
nén kushtet e procedurés tuaj,
duke ndjekur parimet e SMS-

it tuaj dhe né pérputhje me
kérkesat e zbatueshme
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KAPITULLI 8: Projektet e mirémbajtjes

Projektet e mirémbajtjes mund té ndryshojné shumé né madhési. Shumé puné té€ mirémbajtjes
pérfshijné puné t& vogla afatshkurtra, si ngjyrosje, zévendésime periodike té planifikuara (p.sh.
pastrimi 1 dritave né pérputhje me njé orar té mitémbajtjes preventive), rafinimet né
sisteme/infrastrukturé dhe riparime té vogla né infrastrukturén e aerodromit, té cilat mund té
pétrfundojné né afate té shkurtra dhe me pengesa té kufizuara né puné. Pér punét mé té vogla té
planifikuara ose rutinore té mirémbajtjes nuk duhet € njoftohet AAC-ja, megjithése AAC-ja do t&
ptiste té mbahej e informuar pér kéto aktivitete.

Sidoqofté, mirémbajtja mund té pétfshijé gjithashtu edhe projekte té médha, afatgjata (jave /muaj),
té cilat mund té pérfshijné shumé palé té interesuara ktyesore, dhe té cilat mund té kené ndikime
té konsiderueshme né operacione dhe késhtu té vejné né pyetje sistemin e menaxhimit t& sigurisé
sé aerodromit. Shembuj té mirémbajtjes né shkallé té madhe do té pérfshinin rehabilitimin e
pjesshém ose té ploté té pistés dhe zévendésimin e sistemeve té ndrigimit tokésor té aerodromit.

AAC gjithashtu ka pérfshiré punét e médha té mirémbajtjes né procesin e aprovimit. Ky vendim
bazohet né rrezikun ndaj té cilit éshté i ekspozuar operatoti i aerodromit derisa €shté duke
ndérmarré projekte té médha té mirémbajtjes qé normalisht pérfshijné shumé palé t€ intetesuara
dhe procedura komplekse operative gjaté projektit.

AAC do té vlerésojé propozimin dhe, pasi té keté pétfunduar vlerésimi, dhe sigurohet se
aerodromi mund ti kryejé punét e médha té mirémbajtjes né ményré té sigurt, AAC do t€
konfirmojé miratimin e tij me shkrim.
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KAPITULLI 9: Vlerésimi i rrezikut té€ sigurisé

Té gjitha ndryshimet e réndésishme duhet té pasqyrohen me njé analizé té detajuar t€ vlerésimit
té riskut, qé tregon qarté se risku éshté né njé nivel té pranueshém si pér menaxhmentin e
aerodromit ashtu edhe pér AAC-né, éshté i nevojshém. Pérgatitja dhe vlerésimi éshté pérgjegjési e
aerodromit. Operatori i aerodromit duhet té identifikojé treziqet ktyesoré, vlerésojé risqet dhe
propozojé masat mitiguese né bashképunim té ngushét me gjithé palét e pérfshira gé do té preken
nga kéto ndryshime dhe afektojné né opetimet e tyte. ( si OSHLA, Operatorét Ajrot€, ground
handling, etj)

Lloji i vlerésimit té rrezikut té sigurisé sé ndérmarré do té ndryshojé né varési té rrezikimit té
sigurisé nga zhvillimi. Nése pasojat e mundshme do té ishin njé aksident i réndé pér njé avion
(déme té konsiderueshme ose mé keq), mund t& kétkohet njé analizé e ploté kuantitative nga
specialisté té sigurisé. Sidoqofté, né shumé rrethana kur ashpérsia e treziqeve t€ mundshme nuk
éshté e madhe ose lehté mund té zbutet, vlerésimi i rrezikut té sigurisé mund té béhet nga njé grup
i vogél ekspertésh té aerodromit, duke pérdorur pétvojén e tyre dhe njohurité e specializuara.
Duhet té¢ theksohet se dorézimi i njé vletésimi rreziku ose té sigurisé nuk garanton
automatikisht pranimin e njé projekti.

Informacioni i métejshém mbi vlerésimin e tiskut té sigutisé éshté paragitur né Shtojcén A.
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5. Detajet e aplikimit
Details of the Application

Me kété aplikoj pér ndryshim né aerodrom
I hereby apply for a change at Aerodrome.

Nénshkrimi:
Signed:

Autoriteti im né emér té aplikuesit:
My anthority to act on behalf of the applicant is:

Emri 1 personit qé deklaron:

Narme of person making the declaration:

Data: ....... A [
Date:

Informacion:

Information:

1. Si pjesé e kérkesés, nése éshté e aplikueshme, aplikuesi duhet t€ dorézojé:
] Dokumentacionin mbeshtetés pér garantimin e sigurisé, si studimet aeronautike
dhe vlerésimet e sigursé, dhe
[] Vizatimet, hartat dhe skicat e detajuara.
1. As part of the application, the Applicant shall submit, éhen applicable:
The supporting safety assurance documentation, including aeronantical stidies and safety assessments and

Outline plans, maps and druéings.

2. Kétkesa duhet té dotézohet né adresén postare té¢ AAC-sé.
2. The application should be submitted to postal address CAA.
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3. Mund t& kérkohen déshmi t& dokumentuara si mbéshtetje e té gjitha t€ dhénave né kété
kérkesé.
3. Documentary evidence in support of all matters in this application may be requested.

4, Procedurat administrative pér aprovim apo tefuzimin té ndryshimit t&¢ propozuar duhet
té pérfundojné brenda tre muajve nga data e pranimit té kérkesés, né pérputhje me
legjislacionin né fuqi. Cdo kérkesé pér zgjatje té afateve duhet t€ arsyetohet dhe t€
miratohet nga AAC-ja.

4. The administrative action to grant or refuse the proposed change must be completed éithin three months from the
receipt of the formal application, in accordance éith the legistation in force. Any request for extension of the deadline
should be duly justified and approved by the CAA.



